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Abstract 
The goal of our research is to bring to attention, through a qualitative research, the 
characteristics and roles of the audit projects in conducting the audit missions of the projects 
which were financed by European funds, based on the analysis of the specialized 
documentation, of the national and European legislative provisions, but also the professional 
judgment.  The project audit is usually conducted in the end, when the achievement of the 
designed technical parameters, the performances, and the degree of the expected objectives 
are measured. The main purpose is the detection of the risks of the projects failure to 
achieve the planned parameters, and the final result of the projects audit is the elaboration of 
an audit report. The management of the projects evolved, the volume of the European 
funded projects has increased and therefore, the auditing need has emerged. 
The necessity of the research is given by the professional practice evolution. The audit 
activity of a project is primordial in order to evaluate the precision/correctness of the way in 
which the project is developing and in order to evaluate how the European funds were 
administrated. 
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Introduction 
As a member of the European Union, Romania benefits from European grants that are for 
lowering the development differences between Romania and the other member states of the 
European Union. The European Union has created a distinct policy of reducing these 
differences between the levels of economic development from different regions. 
These grants are the instruments through which the policies of the European Union are put 
into practice. They finance a large spectrum of activities from different domains, having 
development opportunities through projects. Although the usual terminology regarding the 
European funds is nonreimbursable financial contribution, accessible only through projects 
undertaken by applicants, the funds recipients are required to meet a series of provisions 
assumed through a financing contract and in if these conditions are not fulfilled, the sums 
must be returned. For accessing and managing these European funds, the Romanian state 
has created an institutional system that meets the European conditions, a system that is at the 
disposal of the potential funds beneficiaries. 
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In the public administration, the government has approved regulations that stimulate the 
projects’ management, aiming to support and to boost the local public administrations in 
order to easier access external funds for development and modernization. 
The development of our countries’ capacity to absorb through projects the nonreimbursable 
external funds and the running in good conditions of the projects that were financed from 
the states’ budget and from the other budgets is very important and very actual. The 
problematic of the projects is of great actuality in the context of the financing that is 
available to the beneficiaries from European funds, but, in the same time, the number of the 
requests regarding the operational audit rises. 
The project is a temporary effort, a multitude of activities with a very precise and finite 
duration, using important but limited resources, aiming of a achieving a common goal, with 
an appropriate management of coordinate transformation with a general positive impact. 
(Dumitraşcu & Pascu, 2005) 
The audit of the projects is an internal activity of the project that accompanies the projects’ 
achievement, or it can be defined as an external activity which was realized after the fact. 
The audit concept is defined as a detailed examination of different aspects with financial 
characteristics; nevertheless, the audit of a project is more flexible and, if required, it can 
concentrate itself on any aspect of the project. The concept of project audit has the 
characteristics of an evaluation in the sense of quantitative assessment of value, and not only 
of value. The evaluation of the accomplishment of the goals that were assumed through the 
financing contract of a project is realized through some audit reports done by the auditors. 
Therefore, the audit or the evaluation of a project concerns its success or failure. 
The main goal is represented by discovering the risks of not having the project done within 
the planned parameters, and the final result of the projects audit is the elaboration of an 
audit report. These conceptual delimitations that concern the management techniques of the 
projects are useful for the auditors and for all those interested of projects given the fact that 
the current economy still does not have enough experience in managing the projects, and the 
European funds are still available and waiting to be accessed. 
 
The aim of the research 
The aim of our research is to draw into attention through a qualitative research the 
particularities of the projects’ audit and the role of their knowledge in conducting the audit 
missions of the projects that were financed from external funds, starting from the analysis of 
the specialized documentation, of the national and European legislative provisions and from 
the professional judgment. The necessity of the research is underlined by the evolution of 
the professional practice that may put the auditors that are confronting themselves in the 
actual period with the situation of accepting an audit project without being able to use a 
guide or minimal criteria. The aim of the research is to demonstrate that the application of 
the International Standard regarding Related Services ISRS 4400 – “Engagements to 
perform the agreed upon procedures regarding financial information” is useful in the case of 
the projects’ audit due to the fact that this corresponds to its objective. The final objective of 
the research was to underline the utility of the agreed upon or appointed procedures in 
contracting and conducting the projects audit. From the research it appears that through their 
nature, the audit projects missions are not assurance missions, but they serve for the 
applicant formation upon the financial report of the project and the conformity of the 
expenses with the budget, the analytical transparency and the costs eligibility. Therefore, the 
result of this research, having at the base the practical aspects met in the current activity of 
the specific audit entities and an extensive documentation has led to the configuration and 
the dissemination of the profile of the specific audit type and the empowerment of the 
auditors when they accept an audit project commitment.  From the beginning, the practice of 
the projects audit was supposed to represent a contribution at the completion of the range of 
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means through which the management can benefit from an objective and competent opinion 
regarding the performance level touched and the risks of the completion of the assumed 
objective through the appropriate and effective usage of the resources that can be used. We 
are sure that any development process in the practice of the projects audit represents in the 
public sector a real assistance in the activity they perform. In the current research report we 
have proposed ourselves that through a complex approach which is very well documented 
and through reporting ourselves to an ample bibliographic material which is very actual to 
improve the concept of the project, of the project management, of the projects audit 
particularities and their role in the conduct of the projects audit. These aspects have the aim 
to encourage and to support the funding and the implementation of the projects, to develop 
the managerial capacities in this field and to develop de abilities and the professional audit 
practices of the projects. 
 
The objects of the projects audit as an evaluation 
The project is evaluated as a whole when it is finished, but the projects evaluation is also 
undertaken in some specific moments of the projects. An important instrument of the 
evaluation is the audit, which is an investigation more or less formal upon the different faces 
of the projects. The evaluation means to give a certain value – it can represent the support of 
different decision concerning the future of the projects. The re-examination and the projects 
audit are the major ways and means of its valuation, being researches that are more or less 
formal of any aspect of the project. The evaluation of a project appreciates and estimates not 
only its progress in comparison with the its goals and the performances which were 
established in its initial phase or in comparison with the evolution and the performances of 
other similar projects, but also the decision taken during the management process of the 
project. For this, the evaluation must be completed and presented in a manner and a format 
that needs to assure the management of the consideration of all the significant aspects of the 
project. Therefore, the evaluation needs to be credible for the managers for which it is 
undertaken, and for the project team that undertakes the project as well. 
In numerous cases, the beneficiaries, the person involved that represent an interest for the 
accomplishment of a project ask for the projects audit. Interest in the accomplishment of the 
project without being beneficiaries can have the partners involved in projects like: the 
governments of the hosting countries, the local councils and even the suppliers and the 
clients, the inputs and the outputs of the projects as well. Therefore, the evaluation of a 
project must be organized and controlled like the project itself. 
The evaluation can be done in the implementation period (intermediate evaluation), at the 
end (final evaluation) or after the implementation period (post evaluation) in order to be 
beneficial for the projects conducting process or in order to draw the needed conclusions for 
the future projects. The evaluation should lead to a decision for continuity, revision or 
stopping a specific project and the conclusions and the recommendations should be taken 
into account in the elaboration process and in the implementation process of future similar 
projects. Obviously, the general aim of the evaluation is constituted by the supporting the 
achievement of the planned objectives. In this sense, different aspects are researched for 
identifying and understanding the good and the weak parts of the projects. 
The result is a set of recommendations that can help the ongoing and future projects: to 
identify the problems faster; to clarify the relations between performance, costs and 
deadlines; to improve the performances; to find opportunities for future developments; to 
determine the quality of the projects’ management; to accelerate the results; to offer the 
client information; to confirm the interest of the principal organization. (Pascu,2010) 
The objective of a projects’ audit is not to be beneficial for the projects history, but to 
surprise the main causes of the success or of the failure of the projects in order to exploit 
them in the remaining time of the present project or to benefit from them in future projects. 
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For this, the causes must be understood and evaluated. The projects evaluation must not be 
solely a after the fact analysis, but it should be taken especially in the main point of its life. 
Concerning the projects audit which are not realised by management, but by individuals or 
by independent entities, the experience and the projects’ management technique have 
underlined two principal objectives: 
- the evaluation of the success factors of the projects; 
- the alignment of the project at the accomplishment of the general objectives of the 
organisation. 
The most important objective of the projects evaluation is the evaluation of its success. This 
approach has appeared when the projects’ management became a practice which was 
recognized for the internal and external projects of the organizations. The objectives of a 
projects’ audit are direct and subsidiary or secondary. The direct or the principal ones can 
easily be identified and evaluated or audited, whereas the secondary ones are much more 
difficult to evaluate because they are related with the intimacy of the activities, with the 
relations within the team. The accomplishment of these direct objectives shows us the 
degree in which the projects’ team respects the accomplishment of the projects objectives.  
The studies of the projects’ managers (Newton, 2006) reveal to us that the success of a 
project is related to four main elements: 
- the objectivity and the realism in establishing the goal, the budget, the deadlines and the 
solutions. Due to the fact that one of the main causes of a failure is the lack of objectivity in 
establishing these parameters, the decisions that affect the initiation of the project and the 
establishment of all its initial parameters must be protected from favouritism and inadequate 
diligences; 
- the necessity of experience personnel, which is very well prepared professionally from all 
the hierarchic levels of the project. The existence of experienced personnel from the clients’ 
side and from the side of the contractor as well serves for: maintaining an attitude of 
cooperation and of solving the issues from both sides; imposing and establishing the main 
objectives that need to be reached and those that can be already given in order to be used, 
using professional techniques of management and maintaining a permanent contact with the 
client for the accomplishment of the project; 
- the authority correlated with the responsibility. From the moment in which the project 
already has a specific goal, but it is limited by time and budget, it is needed that in order to 
achieve this goal, the project manager must have the authority to compromise between these 
objectives (goal, budget and time); 
- the total accounting of the operations and of the projects’ activities. The accounting must 
be responsible in order to assure that all the involved parts are fulfilling their established 
jobs. The accounting must present in detail all the contracted aspects and all the purchase 
orders. This should include the details concerning the projects’ management, the person that 
has done the estimations, the contractor, the suppliers, the final users. The evaluation of 
achieving the assumed objective through the financial contract is done based on the audit 
reports that are done by authorized auditors. The audit activity of a project is primordial for 
the evaluation of the correct manner in which it is undertaken, and for the way in which the 
European funds were managed. The projects audit is usually conducted at the end, when the 
measurement of the projected technical parameters was achieved, the performances and the 
degree of accomplishment of the expected objectives. 
 
The defining elements of the projects’ audit 
The audit represents the process undertaken by individuals or by entities that were legally 
qualified, called auditors, through which in a professional manner there are analyzed and 
evaluated information regarding this entity, using specific techniques and procedures with 
the aim of obtaining proofs, named audit proofs, on which the auditors create a document 
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called audit report and a responsible and independent opinion through using evaluation 
criteria that result from legal regulations or from good practice that in unanimously 
recognized in the field in which the audited entity is conducted. (Ghiţă & Sprânceană, 2006) 
The above definition needs some specifications: the audit process, called audit mission as 
well, is undertaken on the base of national or international standards; the auditors are 
persons that obtain this quality under the strict conditions of the exiting legislation; the 
abdicated entity can be: a heritage unit, the government, ministries or departments from 
ministries, programs, actions, transactions, operations; the analysis of the information in the 
audit mission is grounded on some procedures and techniques that are unanimously 
recognized in the domain, which elaborate audit proofs to the auditor, on which he is 
elaborating his opinion; the evaluation and the interpretation of the obtained results is done 
under the conditions of existence and of taking into account some evaluation criteria which 
are based on identified accounting references (national or international accounting norms or 
accounting norms that are unanimously recognized in the field) or the healthy management 
principles, in respective the good managerial practice that is recognized by the experts in 
that field. The audit has started from the correction of the frauds in the financial and 
accounting documents and they continued with the global appreciation of the reports done 
by the economic entities, with critical analysis of their structures and with the evaluation of 
the way in which they are respected by the managers of the entities, by the principles of the 
economy, of the efficiency and of the effectiveness in using the financial resources (the 
audit of the performance). The audit process does not only underline the sanctions, but it 
underlines the quality of the management, of its decisions and even of the manner in which 
the management of the abdicated entities create the recommendations with the aim of 
improving their activity. Institutionally, there are national and international organs that are 
constituted and developed, organs that have organizing, coordination and methodological 
guidance attributions of the audit in the public sector. (Gisberto-Chiţu & Ioanaş, 2005) 
The projects audit is an internal activity of the project that accompanies its realization or 
that can be defined as a after the fact external activity. The projects audit is incompatible 
more elaborate than the evaluation reports of the projects results or than the periodic reports. 
The projects’ audit appeals to the measurement of the efficiency and to the evaluation of the 
expected information. Therefore, the audit is a mean of complete verifying of all the 
influential factors that are associated with an ongoing project and with the management of 
the future projects. The projects audit represents an examination in detail of the projects’ 
management, of the procedures, of the methodology used, of the budgets and of the level of 
the objectives’ fulfilment. The major goal is represented by the detection of the non-
fulfilment projects risks at the planned parameters, the final result of the projects’ audit is 
the elaboration of an audit report (Nistorescu & Constantinescu, 2008). The audit report of a 
project is presented in various ways, but the following aspects must be included: the current 
phase of the project: are the activities that are already ongoing are capable to assure that the 
objectives will reach the planned level? the future state of the project: must the existent 
deadlines be changed? the situation of the main activities: what level of progress was 
reached in the activities that can determine the success or the failure of the process? the 
determination of the risks: what are the chances for the project to fail or what are the 
chances for the budget to be exceeded? useful information for other projects: what 
recommendations are taken from the process of this project can be done to other projects 
done by the organization? the limits of this audit: what premises or limits affect the audit? 
The audit can concentrate itself on the project as a whole or only on a part of the project, 
manifesting itself with great force over two phases of its life: during the process and at the 
end. The audit that is done during the project is realized upon all the sequences of execution 
of the project, allowing correction measurements to be adapted, concentrating itself over the 
performance and the process of the project through the examination of the influential 
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factors. It must be quickly done and the audit report must be as positive and constructive as 
possible. The audit after the project in much more in detail and much more profound and it 
usually aims the improvement of the future projects’ management and it generates 
influences on a time horizon that is longer than for the time horizon of the current projects. 
There are many factors that limit a projects’ audit. Time and money represent two of the 
most obvious and common factors that limit the depth of the investigation and the detail 
level of the presentation in the audit report. Another factor is represented by the anxiety 
caused by any investigation in general and determines the involved individuals to have a 
defensive attitude. If the report is not written in a constructive manner, the moral of the team 
is going to be affected. Frequently, the audit of the technical aspects cannot be written very 
profound due to the fact that the person that investigates does not have the needed technical 
knowledge. In this case, a technical audit is needed. The moments in which the audit is done 
are different. In general, the later it is done, the smaller its immediate value will be for the 
project, but it will have a greater value for the organization. Even though the most often in 
the projects’ audit it is perceived more financially, due to the used procedures, there must be 
noticed some differences between the financial audit and the projects’ audit.  
 
The life cycle of the projects’ audit 
The audit report is a formal document that is asked in the contractual provisions. In the 
situation in which the client is coming from a government, the nature of the projects’ audit 
is more or less defined in a precise manner as the audit process actually is. 
As the project itself, its audit has a life cycle that includes the following stages: 
- the initiation of the audit process: with the definition of the audit purpose, gathering 
sufficient information in order to determine the audit methodology which is going to be 
used. This phase belongs to the formal group of experts and to the group that is constituted 
by some members of the projects’ team that are agreed upon to make the audit; 
- defining the standards; in order to have a comparison basis for the real performances of 
the projects; 
- establishing a database for the audit: the information is needed by the audit team in their 
mission and they can vary from the technical ones that concern the behaviour of the 
projects’ team. In this sense it is recommended to collect few information that is significant 
for the project; 
- the preliminary analysis of the project; even though the judgment and the interpretations 
are the prerogative of the high management, the data must be analyzed and interpreted by 
the audit team in order to be presented in a easy to understand manner with the 
corresponding explanations. The duty of the auditor is to constantly inform the projects’ 
manager about his discoveries and his opinions about them. The objective of the audit is not 
only the improvement of the projects’ audit management, but the improvement of the whole 
process of the projects’ management as well;  
- the preparation of the report: in the audit report it will be included a recommendation set 
along with a plan for its implementation, if these are outside the project there the support of 
the high management will be needed. 
- ending: the review of the process and establishing improvements for future audits. 
With the ending of the project after the goals were achieved, the audit process of the project 
must finish as well. The audit can be considered done and the team can be dissolved only 
after an analysis of the audit process was done. From practical experience that was achieved 
in the audit field in the public sector and from the research that was undertaken it resulted 
that the success of an audit mission financed from European funds requires first of all the 
level of knowledge of the auditor regarding the abdicated entities, the analysis of the 
European and national legislation, after which the identification of the auditable objectives 
from the project is done: the performance of the public acquisitions; the evaluation of the 
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eligibility of the expenses; reporting the activities within the project; the evaluation of the  
payment accomplishments; the evaluation of the accounting system and of its reliability; the 
evaluation of the informational, advertisement and archiving activities within the project. 
The procedures for the public acquisitions must be completed in conformity with the 
internal regulations for acquisitions, as a distinct annex of the financing contract mentions. 
Concerning the financing expenses from European funds there are some eligibility limits 
that are imposed from a component and level point of view. The auditor verifies the 
expenses and reports all the exceptions and the deviations that result from this identified 
auditable objective by evaluating the financial impact. The risk assessment represents an 
important phase within the audit mission and has as a purpose the identification of the risk 
zone within the activities that are conducted through the project that is going to be audited, 
but the internal system evaluation of control that can prevent, eliminate or lower the 
detected risks, and on the base of the risks and of the controls that were identified it is 
established the area of the audit that is going to be undertaken. After this phase, within the 
projects’ audit phase, the testing of the audit control is taking place using audit procedures 
with the start of the field mission in order to control the final receivers, collecting reasonable 
proofs on which they can establish the report or the opinion. In this phase, starting with 
establishing the sample through statistical or non-statistical methods that involve the 
professional reasoning of the auditors the elaboration of the testing in taking place. The tests 
can be detailed ones that have as a goal the determination of the sample that has been used 
and control tests that have the role of offering the possibility to the auditors to express an 
opinion upon the internal controls that were implemented with the view of lowering the 
risks that were detected, and their conclusions are going to form an audit opinion. 
The constant deviations, based on the answers from the verification list from the projects’ 
audit mission are written in a report and for their remedy recommendations that represent 
the base of the opinion formulated by the auditor are done. The report that represents the 
base of the observed results through audit tests and the professional reasoning of the auditor, 
respecting the standards of the audit that can be applied on an international and/or national 
level and it will contain the expressing of an opinion regarding the achievement of the 
objectives that were assumed through the financing contract. This report of the auditor is 
addressed to the projects’ manager and it contains the report itself, its details and the 
annexes. Through its nature, the projects audit is not an assuring mission, but it serves as an 
opinion done by the person that asks for it over the financial report of the project and the 
compliance of the expenses with the budget and with the eligibility of the expenses. For this 
purpose, it is verified if the financial report is according to the conditions of the financing 
contract, the information from the financial report are reconciled with the accounting and 
registration system of the beneficiary, it is verified if the correct exchange rates were 
applied for the foreign exchange, and, if it is required, if correct exchange rates were applied 
in the reporting, in accordance with the financing conditions contract.  
The auditor realises an analytical review of the expenses headings from the reimbursement 
request and: verifies if the budget from the expenses reimbursement request corresponds 
with the budget of the financing contract (the authenticity and the authorization of the initial 
budget) and if the realized expenses were stipulated in the budget of the financing contract; 
verifies if the total sum that was asked at the payment by the beneficiary does not exceed the 
maximum non-reimbursable financing that was stipulated and the total sums that were 
stipulated on expenses categories; verifies if any amendment at the financing budget 
contract is according with the conditions for such amendments (including if the necessity of 
an addendum at the financing contract is applied). In the case in which the audit opinion is 
not favourable, and if the objectives that were assumed through the financing contract are 
not fulfilled or if they are fulfilled without respecting the obligations of the beneficiary, he 
will be forced to reimburse the sums that were collected from the European financial 
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contribution. The verification of the way in which the recommendation are implemented is 
done on the field, after a period of time which is established according to each case, 
regarding the nature of the activities and the recommendations that are included in the audit 
report. The results of these verifications are written down by the audit team in a report that 
tracks the manner in which the recommendations were implemented. 
Therefore, the audit activity of a project is primordial for the evaluation of the correctness of 
its development and of the way in which the European money were managed. 
 
Conclusions  
The development of the our countries’ capacity to absorb through projects nonreimbursable 
external funding and the ongoing in good conditions of the projects that are financed from 
the states’ budget and from other budgets is very important and very actual. 
The problematic of the projects is of great actuality in the context of the financing available 
for the beneficiaries of European funds, but, in the same time, the number of requests 
regarding their operational audit rises. 
The conclusions in the ending of the projects’ audit of a public institution are the following: 
- the objectives of a project that an audit must verify and analyze are done directly, and in 
this way they are helping the fulfilment of the goals and the objectives of the project, and 
indirectly as well, sometimes even hidden, secrets that are very well kept – subsidiary 
objectives;  
- the audit report must contain references to the current phase of the project and of the main 
duties, when the risks are assumed the information regarding other projects and any limits 
and constraints that are met by the auditor in their framing; 
- the planning and the time limit of the audit works represent critical points in the audit 
process; 
- the most difficult responsibility of the auditor is to honestly present and interpret the 
results of the audit; 
- the life cycle of an audit includes the beginning of the audit, the definition and 
identification of the main lines of the projects, preparing the report and its finalization; 
- some of the essential conditions of a credible audit are: a credible audit team, access to 
information; 
- in particular, the measurement of the incomes is a special problem; 
- the procedures that are agreed upon are specified in the commitment letter and in the 
report with de facto observations for the verification of the expenses. 
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